MicroBooNE
WBS 1.8 PMT System



Outline

Current Status Update

Projected Schedule

Requisite for CD-2 Readiness

Flexibility for Potential Design Modifications



Current Status Updates

* Finished cryogenic testing of the modified bases

* Up Next:
— Solder all 30 bases to PMTs
— Dry tests: 3 PMTs (+1 control) at a time in dewar
— Complete dry testing ~early February.
— Proceed to LN2 testing.

* Documentation
— Finalizing DAQ Interface with Georgia
— TDR Chapter finalized before Christmas



Projected Schedule

Design
Support Order PMT -
Rack _ Mounts
Dry LN2 Shields WLS Longevity Support
Testing Testing  Final final Tests Rack
Feb May Sept Dec Early
2011 2011 2011 2011 2012

*Entire system ready to install mid 2012, if we have
a vessel.

*This environment may compromise WLS plate
Integrity.



Requisite for CD-2

Confirm funding for Support Rack
Construction (nearly there)

Iron out budget records

~6 weeks to obtain support rack design,
finalize documentation.

~3 Weeks post internal review to begin to
implement any recommendations.



Flexibility In Light of Possible Changes

* |f we veto changes to Plan C today, we could be
ready for an internal review mid-Jan, and CD-2

mid Feb.

* |f we postpone a veto but choose to keep Plan C
at a later date Y, we will be ready for review at
Y + 6 weeks.

* |f we move forward with vessel modification, we
will need a few months before review:
— Redesigning rack.
— Change of dimensions -> possible change in coverage
— Hanging/Installing the rack



